


Master Planning Program



NOVEMBER 2011 UPDATE


Upper East Tollgate Creek

- 🔥 **FHAD completed December 9, 2010**
- 🔥 **Final Conceptual Design Report completed March 15, 2011**
- 🔥 **Gun Club Road roadway and pond projects on hold**



Lower Cottonwood Creek

Flood Hazard Delineation Plan - FHAD





- Completed August 2011
- Includes Tributaries
- Will Eventually replace the current FEMA FIRM

Master Planning Program




**PLANS THAT ARE
NEARING COMPLETION**

Master Plans Completed in 2010



Piney Creek


MDP and FHAD



- Well attended public meeting in August
- Updated flood study shows most Piney Creek Ranches residents out of the floodplain
- Negotiations to begin work in The Farm underway
- Final Drafts due in December

Little's Creek (upstream of Broadway)


MDP and FHAD



- Small attendance at public meeting in September
- Updated flood study shows numerous residents currently shown in the floodplain upstream of Broadway
- Initial work will be in SEMSWA owned pond upstream of Dry Creek
- Draft Conceptual Design Report due this month

West Toll Gate Creek

MDP and FHAD





- Behind schedule due to previous hydrology
- FHAD includes No Name Creek
- Alternatives Report expected in December


Master Planning Program



**PLANS THAT WERE
STARTED IN 2011**



Sand Creek MDP and FHAD Study Area



Sand Creek MDP and FHAD

♣ Sponsors:


- ♣ UDFCD
- ♣ SEMSWA
- ♣ Aurora

♣ Consultant:


- ♣ Matrix

♣ Will help resolve the violation issue on Coal Creek (floodplain filling)

♣ Alternatives Analysis Report due in December



Happy Canyon MDP and FHAD Study Area



Happy Canyon MDP and FHAD

♣ Sponsors:

- ♣ UDWCD
- ♣ SEMSWA
- ♣ Douglas County
- ♣ Lone Tree
- ♣ Parker

♣ Consultant:

- ♣ Not Selected Yet

♣ Will incorporate Douglas County and towns into the Master Plan and FHAD

