


SEMSWA CIP Project Status Update

April, 2013




DESIGN/CONSTRUCTION PROJECTS
CONSTRUCTION FALL 2012/WINTER 2013

<u>PROJECT</u>	<u>TOTAL ESTIMATED CONSTRUCTION COST (\$)</u>	<u>SEMSWA ESTIMATED CONSTRUCTION COST (\$)</u>
LINCOLN EXECUTIVE CENTER WATER QUALITY POND*	548,000	532,000
CHERRY CREEK STABILIZATION AT ECOLOGICAL PARK*	4,875,000	1,885,000
LITTLE DRY CREEK REACH 6 CHANNEL STABILIZATION*	600,000	600,000
PINEY CREEK STABILIZATION AT CALEY AVENUE (PH. 2) *	<u>300,000</u>	<u>150,000</u>
TOTAL	6,323,000	3,167,000

* Under Construction

LINCOLN EXECUTIVE CENTER WATER QUALITY POND






CHERRY CREEK STABILIZATION AT ECOLOGICAL PARK



CHERRY CREEK STABILIZATION AT ECOLOGICAL PARK









PINEY CREEK STABILIZATION AT CALEY (PHASE 2)




2013 Construction Map




ACTIVE DESIGN PROJECTS CONSTRUCTION SUMMER/FALL 2013		
<u>PROJECT</u>	<u>TOTAL ESTIMATED CONSTRUCTION COST (\$)</u>	<u>SEMSWA ESTIMATED CONSTRUCTION COST (\$)</u>
GOLDSMITH GULCH CHANNEL IMPROVEMENTS (PHASE 2)	330,000	165,000
LITTLES CREEK DETENTION POND AT DRY CREEK ROAD	600,000	300,000
WILLOW CREEK STABILIZATION (DRY CREEK TO QUEBEC)	600,000	300,000
COUNTRY PARK WATER QUALITY POND	300,000	300,000
PINEY CREEK STABILIZATION AT TOWER ROAD (PHASE 2)	1,000,000	600,000
PINEY CREEK STABILIZATION AT PARKER ROAD	1,200,000	600,000
WALNUT HILLS OUTFALL IMPROVEMENTS	1,100,000	1,100,000
ILIFF & SYRACUSE STORM SEWER IMPROVEMENTS	<u>175,000</u>	<u>175,000</u>
TOTAL	5,305,000	3,540,000










PINEY CREEK STABILIZATION AT PARKER ROAD



PINEY CREEK STABILIZATION AT PARKER ROAD



WALNUT HILLS OUTFALL IMPROVEMENTS



WALNUT HILLS OUTFALL IMPROVEMENTS



WALNUT HILLS OUTFALL IMPROVEMENTS



WALNUT HILLS OUTFALL IMPROVEMENTS



