

Southwood Village/Greenwood Manor
Construction: Summer 2008
\$885,000

Panama Dr. Storm Sewer Outfall
Design: Summer 2008
\$30,000

Arapahoe Plaza Storm Sewer
Construction: Summer 2008
\$310,000

Orchard Valley
Construction: Summer 2008
\$100,000

Piney Creek Tower to Liverpool
Design: Fall 2008
\$100,000

Heritage Place Lateral 1
Design: Summer 2008
\$30,000

Little Dry Creek Reach 6
Final Design: Fall 2008

Cherry Crest East
Storm Sewer

Easter/Verbena
Construction: Summer 2008
\$25,000

Lake Point
Estates Pond

Goldsmith Gulch

Dove Hill
Construction: Fall 2008
\$650,000

Greenfield Filing No. 2 Channel
Construction: Fall 2008
\$30,000

Big Dry Creek at
Arapahoe & University
Design: Summer 2008
\$125,000

Piney Creek Bridge at Caley
Construction: Fall 2008
\$1,525,000

Storm Sewer Outfall

Upper Littles Creek Study
Design: Summer 2008
\$22,000

Pond W-5
Phase1 Construction
\$170,000

Dove Creek Pond D-1
Phase 1 Construction
\$400,000

Forest Park Stabilization
Design: Summer 2008
\$44,000

Willow Creek Trib 2
\$25,000

Willow Creek Trib 1
\$40,000





Cottonwood Creek
Construction
\$1,750,000

Windmill Creek Pond W-4
Construction: Fall 2008
\$1,460,000

Little Dry Creek at Araphahoe Rd.
Construction: Winter 2008-2009
\$2,116,000

Spring Creek @ Otero/Newport
Design: Summer 2008
\$38,000

SEMSWA CIP PROJECTS 2008

Not Started	
Preliminary Design	
Final Design	
Construction	
Completed	