2007 CIP PROJECT STATUS

05/28/07
Project Contributers Currently
Planned to
Sys Dev Be Spent in
Project Centinnial Arapco Fees UDFCD SEMSWA 2007 Projec Description & Status Project Schedule
LDC Xing @ Arapahoe Rd 816,000 0 300,000 1,000,000 2,116,000 UDFCD project. Need to negotiate agreement Board Approval of const: 6/6/07
with UDFCD. Request funds from Centennial. Execute agmt w/UD: 7/07.
Obtain Board approval. Complete ROW acquis: 9/07
Start construction in: 11/07
Construction completed: 3/08
Southwood Vill/Grnwd Manor Outfall 0 0 150,000 700,000 850,000 UDFCD proj. UDFCD & Centennial each Bd Approval of const: 1/24/07
Construction contributed $50k to des in 06. Agmt for des Execute agmt w/UD: 2/07.
signed w/UD in 2/07. Des completed. ROW Purchase ROW by: 6/07
acquisition to be completed by 6/07. Const can Start const in: 8/07
start when ROW obtained. Construction complete: 12/07
Cherry Crest West Ph Il 0 0 0 50,000 50,000 Start des in 07 and const in 08. Bd approval of des: 8/07
Start design in: 10/07
Complete des in: 2/08
Dove Hill Drainage Design 50,000 0 50,000 $50k expected from Arapco for des in 07. Bd approval of des: 9/07
Const to start in 08. Start des in 11/07
Complete des & ROW in: 3/08
Holly Hills Outfall 0 135,000 0 135,000 Co fnds are allocated in 07 for the purchase of a  Timing unknown and dependent
home in Holly Hills to allow the 2nd on willingness of owner to sell.
detention pond to be completed. SEMSWA Since these funds will likely not
funds approximating $75,000 to $100,00 will have be expended this yr they will be
to be added to county funds when there is a allocated to being expended in
willing seller in a future year. The Co funds a future year, but be considered
should be dedicated to this purchase. a future obligation "below the line".
Piney Cr/Caley Crsg Des 50,000 0 0 50,000 0 100,000 Des underway to replace low water crosg of Bd approval: 12/06
Piney Cr at Caley Ave. Des expected to be Complete des in: 9/07
completed in July. Construction start in early 08.
Piney Cr/Caley Crsg Const 0 0 0 300,000 825,000 1,125,000 Construction of Piney Cr/Caley Crsg project. Obtain Bd approval: 8/07
This project could consider inclusion of the Start const by: 10/07
Estancia Outfall if there are sufficient developer Complete const by: 2/08
and SDF funds available and the Piney Cr/Caley
Christensen Lane Estates Remedial Crsg project is not delayed.
Const 0 0 0 100,000 100,000 Remedial proj in the Christensen Lane Estates. Bd approval: 03/07

Work to include swale, imp to detention facility,
and emerg overflow protection.

Start const by: 6/07
Const completed by: 8/07
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9 Orchard Valley Remedial Const 0 0 0 0 100,000 100,000 Have been working with residents for some time  Bd approval in: 6/07
on drainage from Orchard Road flowing between  Start const in: 7/07
homes. Const completed by: 9/07
10 So Suburban Ice Arena Remedial 0 0 0 0 30,000 30,000 So Suburban has completed a design to increase Bd approval in: 6/07
capacity of stormsewer sys that discharges into Start const in: 2008
High Line canal. Funding support requested by
So Sub to obtain approval from Denver Water Bd
for additional discharge into canal. So Sub will
manage and pay for const. An IGA will be
req'd betw SEMSWA and SSPRD which would
require approval of design by SEMSWA.
11 Goldsmith Gu/Arapahoe Lake Des 0 75,000 0 0 0 75,000 An alternative analysis is being conducted to Complete alt analysis: 8/07
address flooding of 2 homes adjacent to the Lake Bd approval for des: 10/07
and erosion control along Goldsmith Gul ups of Start des: 12/07
the Lake. Obtaining a public easement for the
Lake is also being examined for mtn purposes.
Total Projects 1 - 11 866,000 260,000 0 800,000 2,805,000 4,731,000



