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SOUTHEAST METRO STORMWATER AUTHORITY 
Acting by and through 

SEMSWA WATER ACTIVITY ENTERPRISE 
 

RESOLUTION NO. 53, SERIES OF 2007 
(Amendment to Resolution No. 34 to Reauthorize Funding) 

 
 WHEREAS, Resolution No. 34, Series of 2007, identifies $825,000 for the construction of the 
Piney Creek Bridge at Caley Drive during fiscal year 2007; and 
 
 WHEREAS, the construction of the Piney Creek Bridge at Caley Drive will not take place until 
late in the first quarter of 2008 due to easement and permitting issues; and 
 
 WHEREAS, projects identified to be designed or constructed in 2008 can be initiated in 2007 
with a portion of the $825,000 currently allocated to the Piney Creek Bridge at Caley Drive project, and 
this funding would then be restored to the Piney Creek Bridge at Caley Drive project in 2008; and 
 

WHEREAS, the following projects can be initiated in 2007 with $470,000 of the $825,000:  
Windmill Creek Pond W-4 Phase 1 design ($60,000), Dove Creek Pond D-1 design ($100,000), and 
construction of the Arapahoe Plaza storm sewer ($310,000); and 
  

WHEREAS, a budget transfer of $470,000 among projects is necessary in order to authorize 
spending for the projects identified above; and 
 

WHEREAS, W-4 Pond and D-1 Pond are regional stormwater ponds required to meet the basin 
ongoing new development detention needs, and the new development within the basin will generate 
revenue through the development fees that will offset the design and construction costs associated with 
the regional stormwater facilities; and 

 
WHEREAS, the Arapahoe Plaza storm sewer is an existing system that is deteriorating, a portion 

of which was replaced in 2004, and this is the remaining portion to be replaced; and 
 

WHEREAS, Wright Water Engineers, Inc. prepared the Stormwater Management Study in 
August 2002 that included the proposed Windmill Creek and Dove Creek projects for ACWWA; and 
 

WHEREAS, because of the timetable, the size of the project, the nature of the work and the 
coordination required with local property owners it is desirable to bid the Arapahoe Plaza storm sewer 
project among the Urban Drainage and Flood Control District’s approved list of approximately 10 
contractors who specialize in this type of work, and to award the project to the lowest responsible 
bidder; and 
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NOW, THEREFORE, BE IT RESOLVED THAT: 

 
1. The Executive Director is authorized to enter into agreement(s) for design of Ponds 

W-4 Phase 1 and D-1 with Wright Water Engineers, Inc. 
 

2. The Executive Director is authorized to obtain bids and award and execute a contract 
for construction of the Arapahoe Plaza storm sewer project from among the Urban 
Drainage and Flood Control District’s approved list of approximately 10 contractors. 

 
3. The limits of these authorizations are $60,000 for the Pond W-4 Phase 1 design, 

$100,000 for the Pond D-1 design, and $310,000 for the Arapahoe Plaza storm sewer 
construction without further approval of the Board. 

 
4. A 2007 budget transfer of $470,000 is authorized from the Piney Creek Bridge at 

Caley Drive Project to the Windmill Creek Pond W-4 Phase 1 Project ($60,000), 
Dove Creek Pond D-1 Project ($100,000), and the Arapahoe Plaza Storm Sewer 
Project ($310,000). 

 
5. The $470,000 funding reallocated from the Piney Creek at Caley Drive project in 

2007 shall be restored for that project in the 2008 budget. 
 
 

          SOUTHEAST METRO STORMWATER AUTHORITY 
                                  acting by and through 
            SEMSWA WATER ACTIVITY ENTERPRISE 
 
Date: __________________________ 
 
ATTEST: 
 
 
 
______________________________________        ____________________________________ 
Secretary      Chairperson 
 
 
 
APPROVED AS TO FORM: 
 
Attorney for 
Southeast Metro Stormwater Authority 
 
By____________________________________ 
     Edward J. Krisor 


