SEMSWA Critical Path Schedule
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February March April May
Order Furniture Furniture Built - Delivery 5/15
Select and Order IT - 3/29 Obtain and Test IT Equipment - 5/10
SEMSWA P . Install
Draft CDs Approval Salicit Bids Final CDs Construction through 5/15 Furniture Movers
2/28 a7 3/21 3/28 &IT

Staff give 2-week notice

on 3/16 Staff on SEMSWA payroll, benefits, etc.

Binder check approval and submittal | Health & Welfare Coverage / Payroll Coverage / Payroll Active 4/1

(due 3/5) Setup
Establish Business Policies: Financial, Health & Safety, Employee, etc.
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