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Linle Dry Creek At Arapahos Road

Srams: Target bid date delayed uniil 2008

Tesign nearing 100%; Negotiating easements; IGA with UDFCD [or construction signed; Funding inplace with UDFCD
SEMSWA Rudger: £1,000,000 Target bid date: First quarler 2008 Target completion date: & months later

Southwond Village/Greenwond Manor Outfall

Status: Targer hid date delayed until 2008
Diesign at 100%; Easements acquired: TGA with UDFCD for construction signed; Funding inplace with UDFCD
SEMSWA Budget: ST00.000 Target bid date: First quarter 2008 Target completion date; 6 wonths later

Status: Study phase underway
SEMSWA Budget: 50,000 Targer start date: Underway Target completion date: 12/31/2007

Dove ITill Drainage

Status: MNegotiating design eonteact with consultant
SEMSWA Budget: Target start date: 12102007 Target completion date: 1 months aller start

Ilolly ITills Ponds
Status: Completed

Pinev Creek At Caley Dirive

Status: Final design underway
Met with homeowners % 07
SEMSWA Dudget: 30,000 Targer start date: Underway Target completion date: 1/31/2008
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Christensen Lane Estnes Pond And Storm Sewer

Statua: Completed

SEMSWA Budger: £125,000 Final Cost: $110,800

Orchard Valley Overflow

Status: No change

Design complete; Negoliating agreement with homeowner

SEMSWA Budget: F100,000 Target stan date; Unknown l'arget completion date: 1 month after start

South Subuwrban lee Arena

Status. Mo change
Awaiting invoice from S5PR
SEMSWA Budget: $30,000

Goldsmith Gulch At Arapahoe [ ake

Status: Smdy completed
Stdy reeommends flaodproafing at o cost of $30,000 per house
SEMSWA Budger: $10,320 Target stan date: 10/24/2007 Targel completion date, 1112007

Gireenwood Gulch

Siatus: Under construetion
UDFCD Maintenance funded (3300,000% 2300 et ol clianne] work with & drop structures
SEMSWA Budget: 50 Targel start date. Underway Farget completion date: L/15/2008

Soutneast Metvo

Christensen Lane Estates Pond and Storm Sewer

Pond and Storm Sewer West of Platte Canyon Road

Construction complete
SEMSWA 2007 budget $125,000, Final cost $110,800
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