
September 26, 2007 SEMSWA Board Meeting 
CIP Projects Update 
 
Little Dry Creek Crossing At Arapahoe Road 
Bid date moved a month and a half 
Design nearing 100%; Negotiating easements; IGA prepared with UDFCD for construction; 
SEMSWA 2007 budget $1,000,000, Target bid date 11/15/07, Target completion date 6 months later. 
 
Southwood Village/Greenwood Manor Outfall 
Bid date moved one month 
Design at 100%; Funding inplace with the UDFCD; Negotiating easements; 
SEMSWA 2007 budget $700,000, Target bid date 10/10/07, Target completion date 6 months later. 
 
Cherry Crest West Phase 2 
We are negotiating a scope and fee for design; SEMSWA 2007 budget $50,000, 
Target start date 10/1/07, Target completion date 2 months later. 
 
Dove Hill Drainage 
No Change 
Awaiting funding from County 
Field survey completed; We have a proposal for design from a consultant (Olsson Associates); This is an 
Arapahoe County funded transitional project, managed by SEMSWA, and we have requested design 
funding from the County; SEMSWA 2007 design budget $50,000 (County contribution only), Target start 
date 9/1/07, Target completion date 4 months later. 
 
Holly Hills Ponds 
Construction complete;  
 
Piney Creek At Caley Drive 
Preliminary design completed; Meeting with HOA to present the selected alternative tonight;  
SEMSWA 2007 budget $100,000 (50% City & 50% UDFCD, money on deposit with UDFCD). 
 
Christensen Lane Estates Pond And Storm Sewer 
Construction underway; SEMSWA 2007 budget $125,000, Target completion date 11/15/07 
 
Orchard Valley Overflow 
No Change 
Design completed; Construction anticipated this fall 
SEMSWA 2007 budget $100,000, Target bid date 10/15/07, Target completion date 2 months later 
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South Suburban Ice Arena 
No Change 
Invoice requested of South Suburban Parks and Recreation 
SEMSWA 2007 budget $30,000 
 
Goldsmith Gulch At Arapahoe Lake 
Contract signed; Met with HOA; SEMSWA 2007 budget $75,000, Target completion date 11/1/07. 
 
 


