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Christensen Lane Estates Pond and Storm Sewer

Pond and Storm Sewer West of Platte Canyon Road

Construction underway
SEMSWA 2007 budget $125,000, Target completion date 11/15/07

October 24, 2007




October 24, 2007 SEMSWA Board Meeting
CIP Projects Update

Liule Dry Creek At Arapahoe Road

Status: Target bid date delayed until 2008
Design nearing 100%; Negotiating easements; IGA with UDFCD for construction signed; Funding inplace with UDFCD
SEMSWA Budget: 51,000,000 Target bid date: First quarter 2008  Target completion date: 6 months later

Southwood Village/Greenwood Manor Outfall
: Target bid date delayed until 12/1/2007
ements acquired; IGA with UDFCD for construction signed; Funding inplace with UDFCD
SWA Budget: $700,000 Target bid date: 12/1/2007 Target completion date: 6 months later

SE

Cherry Crest West Phase 2
Status: Study phase underway
SEMSWA Budget: £50,000 Target start date: Underway Target completion date: 12/31/2007

Dove Hill Drainage

Status: No change

Awaiting funding from County

SEMSWA Budget: Target start date: Unknown Target completion date: 4 months after start

Holly Hills Ponds
Status: Completed

v Drive

Final design underway

Met with homeowners 9/26/2007

SEMSWA Budget: $50,000 Target start date: Underway Target completion date: 1/31/2008
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CIP Projects Update

Christensen Lane Estates Pond And Storm Sewer
Status: Construction underway
SWA Budget: $125,000 Target start date: Underway Target completion date: 11/15/2007

Orchard Valley Overflow

Status: No change
Design complete; Review underway
SEMSWA Budget: $100,000 Target start date: 10/24/2007 Target completion date: 11/15/2007

South Suburban Ice Arena

Status: No change

Awaiting invoice from SSPR

SEMSWA Budget: $30,000

Goldsmith Gulch At Arapahoe Lake

Status: No change

Awaiting funding from County

SEMSWA Budget: Target start date: Unknown Target completion date: 11/1/2007

Greenwood Gulch

: Under construction
‘CD Maintenance funded ($300,000); 2300 feet of channel work with 6 drop structures
SWA Budget: $0 Target start date: Underway Target completion date: 1/15/2008
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