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SEMSWA Drainage Inventory Phase 1

Project Overview

Project Team
SEMSWA Project Manager: Mike Vinson
SEMSWA Lead Staff: Jerry Rearick
CH2M HILL Project Manager : Kyle Hamilton
CH2M HILL Lead Staff: Chad Davis (Engineering 
Lead), Luke Heyerdahl (GIS Lead)

Project Budget: $255,838 (previously approved by 
SEMSWA Board)
Project Schedule: 6 months

Project Goals

Develop an electronic GIS base map of stormwater 
infrastructure, for use by SEMSWA staff

Estimate the value of the stormwater infrastructure, 
in order to support Dave Agee’s bonding capacity 
analysis

Use the Best Available Data, and defer field data 
collection to Phase 2

Primary Tasks

Data Collection (County, districts, as‐builts, etc.)
GIS Base Map and Database Development
Asset Inventory and Valuation

GIS Database Overview
GIS features (lines, points, polygons, etc.) 
representing stormwater infrastructure
Infrastructure includes: pipes, manholes, ponds, etc.
Each feature will have database “attributes”, which 
will include material type, dimensions, and other data 
available from the source documents
Features will be classified based on data source, which 
indicates the associated level of accuracy
Database will allow queries and reporting of features 
Database will be used to calculate feature quantities, 
to be used in the asset valuation task
GIS features and database will be provided to 
SEMSWA

Project Deliverables

Final Report
GIS Database
Estimate of Stormwater Asset Value



Future Phases

Field data collection
Incorporate data that was submitted after the data 
collection cutoff date
Develop standards for submittal of CAD and GIS data 
to SEMSWA, for seamless importing
Add customized GIS routines to make common tasks 
more streamlined and efficient
Other needs as identified in Phase 1

Questions?


