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Little Dy Creck At Arapahoe Road

Status: Target bid date delayed until 2008
Dresign nearing 100%: Negotiating easements; [GA with UDFCD [or construction signed, Funding inplace with UDECLY
SEMSWA Budget: S1LO0000 Target bid date: First quarter 2008 Target completion date: & months later

Southwood Village/Uireenwood Manor Outfall

Status: Ready to Rid
Thesign at 100%; Fasements acquired: 1GA with UDFCD for construction signed; Funding inplace with UDFCD
SEMSWA Budget: £700,000 Target bid date: 1/15/2008 Target completion date; TIA2008

Cherry Crest West Phase 2
Status: Conceptual Design Memao being finalized
SEMSWA Dudget: SS0,000 Target start dane: Tinderway Target completion date: 12/31/2007

Dove Hill Drainage
Mepwtiating design contract with consultant
arget start date: 1/10/2008 Target completion date: 4 months afier star

TTolly 1Tills Ponds

Completed

Piney Creek At Caley Drive
Final design underway

h homeowners %26/ 2007
SEMSWA Budgen: 30,000 Target stan date: Underway Tarpel completion date, /312008
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Christensen Lane Estates Pond And Storm Sewer
Status: Completed

SEMSWA Buodget: S125,000 Final Cost: S110.800

Orchard Valley Overflow

Status: Target bid date delayed until Spring 2008
Design complete; Negotiating agreement with homeowner
SEMSWA Budget: S100,000 Target start date: Spring 2008 Target completion date: 1 month after stan

South Suburhan le

Arena

Mo change
invoice rom SSPR
SEMSWA Budaet 330,000

Goldsmith Gulch At Arapahoe 1ake

Stanus: Swdy completed
Study recommends floodproofing at a cost of 330,000 per house; We met with homeowners and discussed policy issues
SEMSWA Budpel: 310,520 Final Cost: 59,020

Dove Creck Pond T - 1

Stams: Preliminary design underway

SEMSWA Budgel: S100.000 Target start Jdate. 1271172007 T'arget completion date: S/ 200
Windmill Creek Pond W - 1
Status: Evaluation Study underway

SEMSWA Budgel: 520,000 Tarpet stat date, 12/11/2007 Target completion date: 22008
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nwaond Ciuleh

! Under construction
UDFCD Maintenance funded ($300,0000; 2300 leet of channe] work with ¢ drop structures; 40% complete
SEMSWA Budgel: 30 Target start date: Underway Target completion date: 1/15/2008
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Christensen Lane Estates Pond and Storm Sewer

Pond and Storm Sewer West of Platte Canyon Road

Construction complete
SEMSWA 2007 budget $125,000, Final cost $110,800
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