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January, 2011

DESCRIPTION: Design and 

PROJECT: Piney Cr. Stabilization (Tower to Liverpool)

construction of stream 
stabilization of Piney Creek.   
UDFCD joint project.

BUDGET: $550,000

STATUS: Construction 
underwayy

CHANGE SINCE LAST REPORT: 
CONSTUCTION STARTED.

MILESTONES:
• Construction Completion:
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DESCRIPTION: Design and 
f

PROJECT: Cottonwood Creek (Easter to Briarwood)

construction of stream 
stabilization

BUDGET: $1,391,677

STATUS: Construction 
completed

CHANGE SINCE LAST REPORTCHANGE SINCE LAST REPORT: 
Construction completed

MILESTONES:
• Project Acceptance:

DESCRIPTION: Design and 
construction of stream 
stabilization of Big Dry Creek

PROJECT: Forest Park Stabilization

stabilization of Big Dry Creek 
Tributary B

BUDGET: $225,000

STATUS: Final design in for 
review; Section 404 Permit 
acquired. 

CHANGE SINCE LAST REPORT:CHANGE SINCE LAST REPORT: 
REVIEW OF FINAL DESIGN
COMPLETED

MILESTONES:
•Design Completion: Winter 2011

•Construction Start: Fall 2011
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DESCRIPTION: Design of 
stream stabilization of 

PROJECT: Little Dry Creek Reach 6

Little Dry Creek. UDFCD 
joint project.

BUDGET: $128,845

STATUS: Final design in for 
review; Section 404 
Permit submitted. 

CHANGE SINCE LAST REPORT: 
NONE

MILESTONES:
•Design Completion: 2011

•Construction Start: 2013

DESCRIPTION: Design and 

PROJECT: Lone Tree Creek Pond L‐2

construction of Phase 1 of the 
regional stormwater pond

BUDGET: $250,000

STATUS: Final design complete; 
Section 404 Permit acquired. 

CHANGE SINCE LAST REPORT:CHANGE SINCE LAST REPORT: 
EASEMENT ACQUISITION COMPLETED

MILESTONES:
•Construction Start: Fall 2011
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DESCRIPTION: Design and

PROJECT: West Toll Gate Creek at Foxhill Park

DESCRIPTION: Design and 
construction of stream 
stabilization improvements

BUDGET: $350,000

STATUS: CONSTRUCTION
UNDERWAY

CHANGE SINCE LAST REPORT: 
CONSTRUCTION STARTED

MILESTONES:
•Construction Completion: April 2011

DESCRIPTION: Design and 
construction of stream 

PROJECT: Cherry Creek Stabilization  at Eco Park

stabilization. UDFCD joint 
project.

BUDGET: $3,450,000

STATUS: Preliminary design 
complete

CHANGE SINCE LAST REPORT:CHANGE SINCE LAST REPORT: 
PRELIMINARY DESIGN

COMPLETION

MILESTONES:
•Design Completion: Summer 2011

•Construction Start: Fall 2011
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DESCRIPTION: Design and 
construction of the

PROJECT: Lone Tree Creek Pond L‐1 West

construction of the 
regional stormwater pond.

BUDGET: $225,000

STATUS: Final design 
complete; Section 404 
Permit acquired. 

CHANGE SINCE LAST REPORTCHANGE SINCE LAST REPORT: 
CONSTRUCTION BIDS RECEIVED

(12/17/11)

MILESTONES:
•Construction Start: February 
2011

DESCRIPTION: Design and 
construction of culvert 

PROJECT: Goldsmith Gulch Culvert at Caley Ave

replacement. UDFCD joint 
project.

BUDGET: $200,000

STATUS: Preliminary design 
completed.

CHANGE SINCE LAST REPORT:CHANGE SINCE LAST REPORT:
PRELIMINARY DESIGN REVIEW

COMPLETED.

MILESTONES:
•Design Completion: May 2011

•Construction Start: June 2011
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PROJECT: Heritage Place Lateral 2

DESCRIPTION: Storm sewer

BUDGET: $160,000

STATUS: Construction 
complete

CHANGE SINCE LAST REPORT: 
AS‐BUILT DRAWINGS SUBMITTED

MILESTONES:
• Project Acceptance:

DESCRIPTION: Design and

PROJECT: Windmill Creek Pond W‐1

DESCRIPTION: Design and 
construction of Phase 1 of the 
regional stormwater pond.

BUDGET: $300,000

STATUS: Final design underway

CHANGE SINCE LAST REPORT: 
PRELIMINARY PLAN REVIEWPRELIMINARY PLAN REVIEW

COMPLETED

MILESTONES:
•Design Completion: Summer 2011

•Construction Start: Fall 2011
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DESCRIPTION: Design and 
construction of Phase 1

PROJECT: E. Toll Gate Creek Pond @ Gun Club Rd

construction of Phase 1 
of the regional 
stormwater pond

BUDGET: $190,000

STATUS: DESIGN PROPOSALS

RECEIVED (1/18/11); 
SELECTION IN FEB. 2011

CHANGE SINCE LAST REPORT: 
DESIGN PROPOSALS RECEIVED

MILESTONES:
•Design Start: March 2011

DESCRIPTION: Design and 
f d

PROJECT: Drop Structure on Piney Creek @ Parker Rd

construction of drop 
structure to replace 
failed structure

BUDGET: $190,000

STATUS: DESIGN ON HOLD

PENDING COMPLETION OF

PINEY CREEK MASTER PLAN

CHANGE SINCE LAST REPORT: 
NONE

MILESTONES:
•Design Start: 2012
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DESCRIPTION: Design and 

PROJECT: Cherrybrook Detention Pond

construction of 
subregional stormwater 
pond

BUDGET: $340,000

STATUS: DESIGN ON HOLD

PENDING COMPLETION OF

PINEY CREEK MASTER PLAN

CHANGE SINCE LAST REPORT: 
NONE

MILESTONES:
•Design Start: 2012

DESCRIPTION: Design of the
regional stream 

PROJECT: Cherry Creek: Arapahoe Rd to State Park

g
improvements. UDFCD 
joint project.

BUDGET: $ 200,000

STATUS: Request For 
Proposals (RFP) being 
preparedp epa ed

CHANGE SINCE LAST REPORT: 
DRAFT RFP COMPLETED

MILESTONES:
•Design Start: April 2011
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DESCRIPTION: Design and

PROJECT: Willow Creek (Quebec St to Dry Creek Rd)

construction of stream 
improvements. UDFCD joint 
project.

BUDGET: $400,000

STATUS: Design underway

CHANGE SINCE LAST REPORT: 
DESIGN STARTED

MILESTONES:
•Design Completion: Fall 2011

•Construction Start: Winter 2011


