1/25/2011

January, 2011

PROJECT: Piney Cr. Stabilization (Tower to Liverpool)

DEscrIPTION: Design and
construction of stream
stabilization of Piney Creek.
UDFCD joint project.
BUDGET: $550,000

StAaTUS: Construction
underway

CHANGE SINCE LAST REPORT:
CONSTUCTION STARTED.

MILESTONES:
Construction Completion:




1/25/2011

PROJECT: Cottonwood Creek (Easter to Briarwood)

DESCRIPTION: Design and
construction of stream
stabilization

BUDGET: $1,391,677

STATUS: Construction
completed

CHANGE SINCE LAST REPORT:
Construction completed

MILESTONES:

Project Acceptance:

PROJECT: Forest Park Stabilization

DESCRIPTION: Design and
construction of stream
stabilization of Big Dry Creek
Tributary B

BUDGET: $225,000

Status: Final design in for
review; Section 404 Permit
acquired.

CHANGE SINCE LAST REPORT:
REVIEW OF FINAL DESIGN
COMPLETED

MILESTONES:

Design Completion: Winter 2011
Construction Start: Fall 2011




PROJECT: Little Dry Creek Reach 6

DESCRIPTION: Design of
stream stabilization of
Little Dry Creek. UDFCD
joint project.

BUDGET: $128,845

Status: Final design in for
review; Section 404
Permit submitted.

CHANGE SINCE LAST REPORT:
NONE

MILESTONES:
Design Completion: 2011
Construction Start: 2013

PROJECT: Lone Tree Creek Pond L-2

DESCRIPTION: Design and
construction of Phase 1 of the
regional stormwater pond

BUDGET: $250,000

STATUS: Final design complete;
Section 404 Permit acquired.

CHANGE SINCE LAST REPORT:
EASEMENT ACQUISITION COMPLETED

MILESTONES:
Construction Start: Fall 2011

1/25/2011



1/25/2011

PROJECT: West Toll Gate Creek at Foxhill Park

DESCRIPTION: Design and
construction of stream
stabilization improvements

BUDGET: $350,000

STATUS: CONSTRUCTION
UNDERWAY

CHANGE SINCE LAST REPORT:
CONSTRUCTION STARTED

MILESTONES:
Construction Completion: April 2011

PROJECT: Cherry Creek Stabilization at Eco Park

DESCRIPTION: Design and
construction of stream
stabilization. UDFCD joint
project.

BUDGET: $3,450,000
StaTus: Preliminary design
complete

CHANGE SINCE LAST REPORT:
PRELIMINARY DESIGN
COMPLETION

MILESTONES:

Design Completion: Summer 2011
Construction Start: Fall 2011




1/25/2011

PROJECT: Lone Tree Creek Pond L-1 West

DESCRIPTION: Design and
construction of the
regional stormwater pond.

BUDGET: $225,000

StaTus: Final design
complete; Section 404
Permit acquired.

CHANGE SINCE LAST REPORT:
CONSTRUCTION BIDS RECEIVED
(12/17/11)

MILESTONES:

Construction Start: February
2011

PROJECT: Goldsmith Gulch Culvert at Caley Ave

DESCRIPTION: Design and
construction of culvert
replacement. UDFCD joint
project.

BUDGET: $200,000

STatus: Preliminary design
completed.

CHANGE SINCE LAST REPORT:
PRELIMINARY DESIGN REVIEW
COMPLETED.
MILESTONES:

Design Completion: May 2011
Construction Start: June 2011




1/25/2011

PROJECT: Heritage Place Lateral 2

DESCRIPTION: Storm sewer
BUDGET: $160,000

StATUS: Construction
complete

CHANGE SINCE LAST REPORT:
AS-BUILT DRAWINGS SUBMITTED

MILESTONES:

Project Acceptance:

PROJECT: Windmill Creek Pond W-1

DESCRIPTION: Design and
construction of Phase 1 of the
regional stormwater pond.

BUDGET: $300,000
StaTUS: Final design underway
CHANGE SINCE LAST REPORT:

PRELIMINARY PLAN REVIEW
COMPLETED

MILESTONES:
Design Completion: Summer 2011
Construction Start: Fall 2011




1/25/2011

PROJECT: E. Toll Gate Creek Pond @ Gun Club Rd

DESCRIPTION: Design and
construction of Phase 1
of the regional
stormwater pond

BUDGET: $190,000

STATUS: DESIGN PROPOSALS
RECEIVED (1/18/11);
SELECTION IN FEB. 2011
CHANGE SINCE LAST REPORT:
DESIGN PROPOSALS RECEIVED

MILESTONES:
Design Start: March 2011

PROJECT: Drop Structure on Piney Creek @ Parker Rd

DESCRIPTION: Design and
construction of drop
structure to replace
failed structure

BUDGET: $190,000
STATUS: DESIGN ON HOLD

PENDING COMPLETION OF
PINEY CREEK MASTER PLAN

CHANGE SINCE LAST REPORT:
NONE

MILESTONES:
Design Start: 2012




1/25/2011

PROJECT: Cherrybrook Detention Pond

DESCRIPTION: Design and
construction of
subregional stormwater
pond

BUDGET: $340,000

STATUS: DESIGN ON HOLD
PENDING COMPLETION OF
PINEY CREEK MASTER PLAN

CHANGE SINCE LAST REPORT:
NONE

MILESTONES:
Design Start: 2012

PROJECT: Cherry Creek: Arapahoe Rd to State Park

DESCRIPTION: Design of the
regional stream
improvements. UDFCD
joint project.

BUDGET: $ 200,000

STATUS: Request For
Proposals (RFP) being
prepared

CHANGE SINCE LAST REPORT:
DRAFT RFP COMPLETED

MILESTONES:
Design Start: April 2011




1/25/2011

PROJECT: Willow Creek (Quebec St to Dry Creek Rd)

DESCRIPTION: Design and
construction of stream
improvements. UDFCD joint
project.

BUDGET: $400,000
Status: Design underway

CHANGE SINCE LAST REPORT:
DESIGN STARTED

MILESTONES:
Design Completion: Fall 2011
Construction Start: Winter 2011




