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DESCRIPTION: Design and 

PROJECT: Piney Cr. Stabilization (Tower to Liverpool)

construction of stream 
stabilization of Piney Creek.   
UDFCD joint project.

BUDGET: $550,000

STATUS: Construction 
underwayy

CHANGE SINCE LAST REPORT: 
CONSTRUCTION 85% COMPLETE

MILESTONES

Construction Completion: June 2011

PROJECT NAME: PINEY CREEK (TOWER TO LIVERPOOL)
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PROJECT NAME: PINEY CREEK (TOWER TO LIVERPOOL)

DESCRIPTION: Design and

PROJECT: West Toll Gate Creek at Fox Hill Park

DESCRIPTION: Design and 
construction of stream 
stabilization improvements

BUDGET: $350,000

STATUS: CONSTRUCTION
UNDERWAY

CHANGE SINCE LAST REPORT: 
CONSTRUCTION 95% COMPLETE

MILESTONES

Construction Completion: May 2011
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PROJECT NAME: WEST TOLLGATE

PROJECT NAME: WEST TOLLGATE
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PROJECT NAME: WEST TOLLGATE

PROJECT NAME: WEST TOLLGATE
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DESCRIPTION: Design and 
construction of the

PROJECT: Lone Tree Creek Pond L‐1 West

construction of the 
regional stormwater pond.

BUDGET: $225,000

STATUS: CONSTRUCTION
UNDERWAY

CHANGE SINCE LAST REPORT:CHANGE SINCE LAST REPORT: 
Construction 50% Complete

MILESTONES:
Construction Completion: June, 
2011

PROJECT: Lone Tree Creek Pond L‐1 West
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PROJECT NAME: POND L1 WEST

PROJECT NAME: POND L1 WEST
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ACTIVE DESIGN PROJECTS
( FALL 2011 CONSTRUCTION START)

PROJECT TOTAL SEMSWA

ESTIMATED  ESTIMATED 

COST ($) COST ($)COST ($) COST ($)

LINCOLN EXECUTIVE CENTER EAST POND 390,000 390,000

WINDMILL CREEK POND W‐1 (PHASE 1) 850,000 850,000

FOREST PARK ‐ TRIBUTARY B STABILIZATION 280,000 280,000

LONE TREE CREEK POND L‐2 (PHASE 1) 560,000 560,000

GOLDSMITH GULCH (PHASE 1) ‐ CALEY CULVERT 265,000 265,000

DOVE CREEK POND D‐2 750,000 750,000

LITTLE DRY CREEK REACH 6 STABILIZATION 650,000 650,000

TOTAL  3,995,000 3,995,000


