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SOUTHEAST METRO STORMWATER AUTHORITY 
Acting by and through 

SEMSWA WATER ACTIVITY ENTERPRISE 
 

RESOLUTION 11-14 
(Authorization for Additional Funding for Construction of Stream Stabilization Measures 

Along West Toll Gate Creek at Fox Hill Park) 
 

 WHEREAS, West Toll Gate Creek has eroded vertically and horizontally resulting in 
steep banks in an area of Fox Hill Park adjacent to playground equipment and residential 
property, creating a hazard to life and property; and 
 

WHEREAS, Resolution 10-47 established the total project funding for the proposed 
improvements at $547,488.11, and awarded a contract in the amount of $324,560.10 to Naranjo 
Civil Constructors, Inc. for the construction of stream stabilization measures to alleviate some of 
the existing bank stabilization problems in Fox Hill Park; and 
 
 WHEREAS, SEMSWA staff has recently become aware of an additional severe bank 
stabilization problem on West Toll Gate Creek approximately 150 feet upstream of the ongoing 
construction authorized by Resolution 10-47; and 
 

WHEREAS, a design has been prepared for improvements to address this additional 
problem; and 

 
WHEREAS, SEMSWA can realize cost savings in the construction of the improvements 

necessary to address this additional bank stabilization problem, if the work is performed by 
Naranjo Civil Constructors, Inc. while they are still actively working on the site; and 

 
WHEREAS, SEMSWA has received a proposal in the amount of $38,054.35 from 

Naranjo Civil Constructors, Inc., based on the unit prices in their existing contract, to perform 
the additional work; and  

 
WHEREAS, it is typical to budget the bid amount plus an additional ten (10) percent to 

cover contingencies that may be encountered during construction; and 
 
WHEREAS, the total cost of the additional stream stabilization measures including a ten 

(10) percent contingency is $41,859.79; and 
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WHEREAS, SEMSWA has adopted a budget for calendar year 2011 subsequent to 
public hearing, which includes sufficient funds to address the additional bank stabilization 
problem described above. 
 

NOW, THEREFORE, BE IT RESOLVED THAT: 
 

1. The available funding for the installation of stream stabilization measures along West 
Toll Gate Creek in Fox Hill Park is increased by $41,859.79. 

 
2. The maximum funding for the project is limited to $589,347.90 without prior 

approval of the Board. 
 
3. The Executive Director is authorized to enter into a contract amendment with Naranjo 

Civil Constructors, Inc. on behalf of SEMSWA for the construction of the additional 
work. 

 
 

    SOUTHEAST METRO STORMWATER AUTHORITY 
                           acting by and through 
        SEMSWA WATER ACTIVITY ENTERPRISE 
 
 
Date: __________________________ 
 
ATTEST: 
 
 
 
______________________________________        ____________________________________ 
Secretary      Chairperson 
 
 
 
APPROVED AS TO FORM: 
 
Attorney for 
Southeast Metro Stormwater Authority 
 
By______________________________ 
     Edward J. Krisor 



BID ITEM 
NO.

DESCRIPTION OF 
BID ITEM

QUANTITY PAY
UNIT

UNIT 
PRICE

TOTAL COST OF 
BID ITEM

1 Construction Fence
75 LF $1.75 $131.25 

2 Construction Markers
262 LF $0.45 $117.90 

3 Silt Fence
51 LF $1.75 $89.25 

4 Sediment Control Log
48 LF $4.40 $211.20 

5 Rock Check Dam
1 EA $750.00 $750.00 

6 Reinforced Rock Berm
24 LF $19.00 $456.00 

7 Seeding/Mulching - Mix C (upland)
6,669 SF $0.15 $1,000.35 

8 Erosion Control Blanket (KoirMat 700)
48 SY $9.00 $432.00 

9 Dewatering
1 LS $8,280.00 $8,280.00 

10 Irrigation Reparir/Modifications
1 LS $440.00 $440.00 

11 Sidewalk Removal/Repair @ Access 
Crossing 1 LS $1,290.00 $1,290.00 

12 Remove Russian Olive Trees
2 EA $860.00 $1,720.00 

13 Remove and Dispose of Concrete at 24" 
FES 1 LS $570.00 $570.00 

14 Excavation and Place on Site
51 CY $8.00 $408.00 

15 Cost in Addition to Item 14 to Haul off and 
Dispose of Excess Dirt (if necessary)

51 CY $27.40 $1,397.40 
16 Type M Void-Filled Riprap (includes 

excavation, haul, and installation) 65 CY $77.00 $5,005.00 
17 Type H Void-Filled Riprap (includes 

excavation, haul, and installation) 68 CY $77.00 $5,236.00 
18 3' Dia. Boulders (walls and drops)

32 EA $260.00 $8,320.00 
19 Bank Protection                                 

(Includes Type M Soil Riprap, Topsoil) 400 SF $5.50 $2,200.00 

TOTAL = $38,054.35 

Notes:
1.  Removal of Russian Olive Trees also includes other clearing and grubbing necessary to build the work.
2.  Seeding/Mulching-Mix C (upland) includes cost of remobilization for seeding subcontractor
3.  Quote assumes that all excess dirt can be spread within the project limits. No haul off is included.

Submitted by:  Naranjo Civil Constructors, Inc.          Date: 4/18/2011

BID SCHEDULE

WEST TOLL GATE CREEK AT FOXHILL PARK
(Additional Upstream Work)



 

      

              

 

 

 

 

 


