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DESCRIPTION: Design and 

PROJECT: Piney Creek Stabilization (Tower to 
Liverpool)

g
construction of stream 
stabilization of Piney 
Creek

BUDGET: $550,000

STATUS:  Completed

CHANGE SINCE LAST REPORT: 
CONSTRUCTION COMPLETE

MILESTONES:

Construction Completion

June 2011

PROJECT: PINEY CREEK (TOWER TO LIVERPOOL)
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PROJECT: PINEY CREEK (TOWER TO LIVERPOOL)

DESCRIPTION: Design and

PROJECT: West Toll Gate Creek at Foxhill Park

DESCRIPTION: Design and 
construction of stream 
stabilization improvements

BUDGET: $350,000

STATUS: COMPLETED

CHANGE SINCE LAST REPORT: 
CONSTRUCTION COMPLETE

MILESTONES:

Construction Completion 
June 2011
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PROJECT: West Toll Gate Cr. at Foxhill Park

Project Name: West Tollgate

PROJECT: West Toll Gate Cr. at Foxhill Park

Project Name: West Tollgate
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PROJECT: West Toll Gate Cr. at Foxhill Park

DESCRIPTION: Design and 
construction of the

PROJECT: Lone Tree Creek Pond L‐1 West

construction of the 
regional stormwater 
pond.

BUDGET: $225,000

STATUS: CONSTRUCTION
COMPLETED

CHANGE SINCE LASTCHANGE SINCE LAST
REPORT: 
Construction Completed

MILESTONES:
Construction Completion    
June 2011
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PROJECT: POND L1 WEST

PROJECT: POND L1WEST
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PROJECT: POND L1 WEST

DESCRIPTION: Design and 
i f

PROJECT: GOLDSMITH GULCH (PHASE 1) – CALEY

CULVERT REPLACEMENT

construction of new 
culvert at Caley Avenue.

BUDGET: $265,000
STATUS: CONSTRUCTION
STARTED JUNE 13, 2011

CHANGE SINCE LAST
RREPORT: 
Construction Started

MILESTONES:
Construction Completion 
August 2011
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PROJECT: GOLDSMITH GULCH

PROJECT: GOLDSMITH GULCH (PHASE 1) 
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PROJECT: GOLDSMITH GULCH (PHASE 1) 

DESIGN PROJECTS

( FALL 2011 CONSTRUCTION START)

PROJECT TOTAL SEMSWA

ESTIMATED  ESTIMATED 

COST ($) COST ($)

JEWELL AVENUE CULVERT REPLACEMENT 250,000 250,000

LINCOLN EXECUTIVE CENTER EAST POND 390,000 390,000

WINDMILL CREEK POND W‐1 (PHASE 1) 850,000 850,000

FOREST PARK ‐ TRIBUTARY B STABILIZATION 280,000 280,000

LONE TREE CREEK POND  L‐2 (PHASE 1) 560,000 560,000

TALLGRASS SEDIMENT POND REMOVAL 285,000 285,000

DOVE CREEK POND D‐2 750,000 750,000

COUNTY  LINE & CHESTER CULVERT CIPP 150,000 150,000

LITTLE DRY CREEK REACH 6 STABILIZATION 650,000 650,000

TOTAL 
4,165,000 4,165,000


