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PROJECT: Piney Creek Stabilization (Tower to
Liverpool)

DESCRIPTION: Design and
construction of stream
stabilization of Piney
Creek

BUDGET: $550,000
Status: Completed

CHANGE SINCE LAST REPORT:
CONSTRUCTION COMPLETE

MILESTONES:
Construction Completion
June 2011

PROJECT: PINEY CREEK (TOWER TO LIVERPOOL)
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PROJECT: PINEY CREEK (TOWER TO LIVERPOOL)

PROJECT: West Toll Gate Creek at Foxhill Park

DESCRIPTION: Design and
construction of stream
stabilization improvements

BUDGET: $350,000
STATUS: COMPLETED

CHANGE SINCE LAST REPORT:
CONSTRUCTION COMPLETE

MILESTONES:

Construction Completion
June 2011
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PrROJECT: West Toll Gate Cr. at Foxhill Park

Project Name: West Tollgate

PrOJECT: West Toll Gate Cr. at Foxhill Park

Project Name: West Tollgate
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PROJECT: West Toll Gate Cr. at Foxhill Park

PROJECT: Lone Tree Creek Pond L-1 West

DEscrIPTION: Design and
construction of the
regional stormwater
pond.

BUDGET: $225,000

STATUS: CONSTRUCTION
COMPLETED

CHANGE SINCE LAST
REPORT:

Construction Completed

MILESTONES:

Construction Completion
June 2011
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PROJECT: PoND L1 WEST

PROJECT: POND L1 WEST
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PROJECT: POND L1 WEST

PROJECT: GOLDSMITH GULCH (PHASE 1) — CALEY
CULVERT REPLACEMENT

DESCRIPTION: Design and
construction of new
culvert at Caley Avenue.

BUDGET: $265,000

STATUS: CONSTRUCTION
STARTED JUNE 13, 2011

CHANGE SINCE LAST
REPORT:

Construction Started
MILESTONES:

Construction Completion
August 2011
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PROJECT: GOLDSMITH GULCH

PROJECT: GOLDSMITH GULCH (PHASE 1)




PROJECT: GOLDSMITH GULCH (PHASE 1)

DESIGN PROJECTS
( FALL 2011 CONSTRUCTION START)

PROJECT TOTAL
ESTIMATED
COST ($)
JEWELL AVENUE CULVERT REPLACEMENT 250,000
LINCOLN EXECUTIVE CENTER EAST POND 390,000
WINDMILL CREEK POND W-1 (PHASE 1) 850,000
FOREST PARK - TRIBUTARY B STABILIZATION 280,000
LONE TREE CREEK POND L-2 (PHASE 1) 560,000
TALLGRASS SEDIMENT POND REMOVAL 285,000
DOVE CREEK POND D-2 750,000
COUNTY LINE & CHESTER CULVERT CIPP 150,000
LITTLE DRY CREEK REACH 6 STABILIZATION 650,000
4,165,000
TOTAL

SEMSWA
ESTIMATED
COST ($)
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650,000

4,165,000
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