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PROJECT: Piney Cr. Stabilization (Tower to Liverpool)
DESCRIPTION: Design and
construction of stream .
stabilization of Piney Creek. -
UDFCD joint project. ;
BUDGET: $550,000

STATUS: Construction
underway

CHANGE SINCE LAST REPORT:
CONSTRUCTION 85% COMPLETE

MILESTONES
Construction Completion: June 2011

PROJECT NAME: PINEY CREEK (TOWER TO LIVERPOOL)
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PROJECT NAME: PINEY CREEK (TOWER TO LIVERPOOL)
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PROJECT: West Toll Gate Creek at Fox Hill Park

DEscrIPTION: Design and
construction of stream
stabilization improvements |-
BUDGET: $350,000

STATUS: CONSTRUCTION
UNDERWAY

CHANGE SINCE LAST REPORT:
CONSTRUCTION 95% COMPLETE

MILESTONES
Construction Completion: May 2011
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PrROJECT NAME: WEST TOLLGATE
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PrROJECT NAME: WEST TOLLGATE
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PrROJECT NAME: WEST TOLLGATE
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PROJECT: Lone Tree Creek Pond L-1 West

DESCRIPTION: Design and
construction of the
regional stormwater pond.
BUDGET: $225,000

STATUS: CONSTRUCTION
UNDERWAY
CHANGE SINCE LAST REPORT:

Construction 50% Complete

MILESTONES:

Construction Completion: June,
2011
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PROJECT: Lone Tree Creek Pond L-1 West
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PrROJECT NAME: POND L1 WEST
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ACTIVE DESIGN PROJECTS
( FALL 2011 CONSTRUCTION START)

PROJECT

LINCOLN EXECUTIVE CENTER EAST POND

WINDMILL CREEK POND W-1 (PHASE 1)

FOREST PARK - TRIBUTARY B STABILIZATION

LONE TREE CREEK POND L-2 (PHASE 1)

GOLDSMITH GULCH (PHASE 1) - CALEY CULVERT

DOVE CREEK POND D-2

LITTLE DRY CREEK REACH 6 STABILIZATION

TOTAL

TOTAL

ESTIMATED

COST ($)
390,000

850,000

280,000

560,000

265,000

750,000

650,000

3,995,000
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