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Capital Project Status Update

August, 2014

The Engineering and Construction Division 
promotes the health, safety and welfare of the 
public, while protecting the environment through 
excellence in stormwater Master Planning, Land 
Development project review and coordination, and 
the construction of regional Capital Improvement 
Projects.
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• Capital Projects Completed 
2011‐2014

• Project Highlight – Walnut 
Hills Outfall

Capital Projects Completed 
2011‐2014
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Project Design Update

Projects with design phase nearing 
completion:

• Inverness Regional Pond
• Little Dry Creek – Xanthia to Yosemite
• Cherry Creek ‐ Reach 2
• Rosemary Street Culvert at Willow Creek 

East Tributary

(Construction start dependent on funding)
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Project Highlight:

Walnut Hills Outfall

Scott Palmer, PE

Project Manager

Project History
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Start

END

• Design Budget = $191,000

• Construction Budget = $1,595,927

• Restoration Budget = $ 200,032

• Utility Relocation Budget = $93,770

• Total  = $2,080,729

Authorized Funding
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• Initial Substantial Completion Date 

• June 25, 2014

• Substantial Completion Date

• End of August 2014

• Final/Restoration Completion Date

• End of September 2014

Construction Schedule
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Walnut Hills Outfall Improvements
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Walnut Hills Outfall Improvements

Walnut Hills Outfall Improvements
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Restoration

Restoration
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Restoration

Restoration
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Restoration

Restoration
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Restoration

Restoration – To Be Continued


