Capital Project Status Update
August, 2014

The Engineering and Construction Division
promotes the health, safety and welfare of the
public, while protecting the environment through
excellence in stormwater Master Planning, Land
Development project review and coordination, and
the construction of regional Capital Improvement
Projects.
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Capital Projects Completed
2011-2014

Project Highlight - Walnut
Hills Outfall

Capital Projects Completed
2011-2014
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Project Design Update

Projects with design phase nearing
completion:

Inverness Regional Pond

Little Dry Creek - Xanthia to Yosemite
Cherry Creek - Reach 2

Rosemary Street Culvert at Willow Creek
East Tributary

(Construction start dependent on funding)
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Project Highlight:
Walnut Hills Outfall

Scott Palmer, PE
Project Manager




Authorized Funding

Design Budget = $191,000
Construction Budget = $1,595,927
Restoration Budget = $ 200,032
Utility Relocation Budget = $93,770

Total = $2,080,729
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Construction Schedule

Initial Substantial Completion Date
June 25, 2014
Substantial Completion Date

End of August 2014

Final/Restoration Completion Date
End of September 2014
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