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SOUTHEAST METRO STORMWATER AUTHORITY 
acting by and through  

SEMSWA WATER ACTIVITY ENTERPRISE 
 

RESOLUTION 14‐03 
 

Authorization for the Funding of Additional Work for  
the 2013 Cured in Place Pipe Installation Program 

 
  WHEREAS, with Resolution 13‐39 the Board authorized the total expenditure of 
$588,222 for the 2013 Cured in Place Pipe Installation Program (Project), which provides for the 
rehabilitation of deteriorated corrugated pipe at 16 separate locations in the SEMSWA service 
area; and 
 
  WHEREAS, the overall bid and unit prices submitted by the selected contractor, 
Insituform Technologies, LLC, for the Project were considerably lower than anticipated; and  
 
  WHEREAS, SEMSWA’s staff has identified six additional locations where the continued 
deterioration of the existing corrugated metal pipes and failure of the overlying pavements 
would have a significant adverse impact on the safety and welfare of the general public; and  
 
  WHEREAS, Insituform Technologies, LLC has submitted a proposal in an amount of 
$298,726 for the installation of cured in place pipe (CIPP) in the deteriorated pipes at the 
additional six locations (Additional Work); and  
 
  WHEREAS, SEMSWA staff has evaluated the proposal submitted and determined that it 
is in SEMSWA’s best interest to accept the proposal and amend the existing contract with 
Insituform Technologies, LLC to include the Additional Work; and  

 
WHEREAS, it is typical to budget the construction bid amount plus an additional ten (10) 

percent to cover contingencies that may be encountered during construction; and 
 
WHEREAS, the total construction cost of the Additional Work; including a ten (10) 

percent contingency and miscellaneous costs is $328,599; and 
 
WHEREAS, if added to the existing contract, the cost of the Additional Work will increase 

the total cost of the Project to $916,821 ($588,222 + $328,599); and 
 

WHEREAS, SEMSWA had adopted a budget for calendar year 2014 subsequent to public 
hearing, which includes funds for construction of the Additional Work. 
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NOW, THEREFORE, BE IT RESOLVED THAT: 

 
1. The Executive Director is authorized to enter into an amendment in the amount of 

$298,726 to the existing contract with Insituform Technologies, LLC to include the 

Additional Work in the Project. 

 
2. The funding for the construction of the Project is limited to $916,821 without prior 

approval of the Board. 

 
 

 
SOUTHEAST METRO STORMWATER AUTHORITY 

acting by and through 
SEMSWA WATER ACTIVITY ENTERPRISE 

 
 
Date: ___________________________ 
 
ATTEST: 
 
 
________________________________          __________________________________ 
Secretary            Chairperson 
 
 
APPROVED AS TO FORM: 
Attorney for 
Southeast Metro Stormwater Authority 
 
By______________________________ 
     Edward J. Krisor 




