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PROJECT STATUS UPDATEPROJECT STATUS UPDATE

SEMSWA Board Meeting
November 28, 2007

Little Dry Creek at Arapahoe Road

October 24, 2007
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Little Dry Creek at Arapahoe Road

October 24, 2007

Pond and Storm Sewer West of Platte Canyon Road

Christensen Lane Estates Pond and Storm Sewer

Pond and Storm Sewer West of Platte Canyon Road

Construction complete
SEMSWA 2007 budget $125,000, Final cost $110,800

Before

November 28, 2007

After


