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NPDES - MS4 Permit Transition
Status Report

Cindy Edwards, Water Quality Program Manager

November 28, 2007

Permit Transition Overview 

Transition of 5 - NPDES MS4 Permits to SEMSWA
City of Centennial
Arapahoe County
East Cherry Creek  Valley Water and Sanitation District
A h  C t  W t  d W t t  A th itArapahoe County Water and Wastewater Authority
Inverness Water and Sanitation District

Coordination with Douglas County for Properties in ACWWA 
and Inverness in SEMSWA Service Area 

Requires IGAs with 6 entities

MS4 Permit Transfer - Schedule

Phase II entities (pop. 10,000 - 100,000) first 5-year term of 
MS4 permits expire March 9, 2008

Permits must be renewed for 2nd 5-year term under the new 
MS4 permit requirements effective March 10, 2008.

Goal is to have 5 permits transferred to SEMSWA prior to Goal is to have 5 permits transferred to SEMSWA prior to 
March 2008 to avoid 5 entities need to resubmit applications 
to the State under new permit term

State has instructed SEMSWA that its application and all 
IIGA’s be submitted no later than end of January
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IIGA Highlights

IIGA – “Implementation” Intergovernmental Agreement

Defines permit transfer process

Delegates  authority and police powers to SEMSWA to be 
able to implement and enforce Stormwater Programs

Grading  Erosion and Sediment ControlGrading, Erosion and Sediment Control

Permanent Water Quality Facilities with New Development

Illicit Discharge Ordinance and Regulations 

Establishes time frames for property transfers

Establishes coordination in six MS4 program areas

Establishes responsibility for MS4 activities

Entity Status – City and County

City of Centennial

- Staff level review complete
- IIGA discussed at City Council 11/20/07
- Scheduled for City Council Approval 12/03/07
- Scheduled for SEMSWA Board approval 12/19/07

Arapahoe County

- IIGA provided to County in October 
- County staff reviewing IIGA – awaiting comments
- Weekly meetings with County staff to coordinate 

transition activities and issues

Entity Status - Districts
ECCV

- Staff level review complete
- Scheduled for ECCV Board Approval 12/13/07
- Scheduled for SEMSWA Approval 12/19/07

Inverness

- Staff level review completep
- Scheduled for Inverness Board Approval 12/07 
- Scheduled for SEMSWA Board Approval 12/19/07

ACWWA
- Staff level review in process
-Tentative ACWWA Board Approval 12/12/07
-Tentative SEMSWA Board Approval 12/19/07

Next Steps

Continue meeting with City of Centennial, Arapahoe 
County, ECCV, Inverness, ACWWA and Douglas County to 
finalize MS4 permit transition issues

Bring IIGAs to SEMSWA Board for approval in December

Coordinate Property Transfers w/ all entitiesCoordinate Property Transfers w/ all entities

Prepare SEMSWA MS4 Permit Application for State 
submittal in January

Prepare new SEMSWA MS4 permit programs for State 
submittal in June
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