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CAPITAL IMPROVEMENT PROGRAM
PROJECT STATUS UPDATEPROJECT STATUS UPDATE

SEMSWA Board Meeting
October 24, 2007

Christensen Lane Estates Pond and Storm Sewer

Pond and Storm Sewer West of Platte Canyon Road

Construction underway
SEMSWA 2007 budget $125,000, Target completion date 11/15/07

October 24, 2007
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Little Dry Creek at Arapahoe Road

October 24, 2007

Little Dry Creek at Arapahoe Road

October 24, 2007


