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Master Planning 
Program

NOVEMBER 2011  
UPDATE

Upper East Tollgate Creek
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Lower Cottonwood Creek

Flood Hazard Delineation Plan - FHADFlood Hazard Delineation Plan - FHAD

 Completed August 2011

 Includes Tributaries

ll ll l Will Eventually replace 
the current FEMA 
FIRM

Master Planning 
Program

PLANS THAT ARE 
NEARING COMPLETION
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Master Plans Completed in 2010

Cherry Creek 
Stabilization Plan 
Nearly Completed
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MDP and FHADMDP and FHAD

Piney Creek

 Well attended public 
meeting in August

 Updated flood study 
shows most Piney Creek 
Ranches residents out of 
the floodplain 
N ti ti  t  b i   Negotiations to begin 
work in The Farm 
underway

 Final Drafts due in 
December

MDP and FHADMDP and FHAD

Littles Creek (upstream of Broadway ) 

• Small attendance at public 
meeting in September

• Updated flood study shows 
numerous residents currently
shown in the floodplain 
upstream of Broadway

• Initial work will being in 
SEMSWA owned pond upstream 
of Dry Creek

• Draft Conceptual Design 
Report due this month 
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MDP and FHADMDP and FHAD

West Toll Gate Creek

 Behind schedule due to 
previous hydrology

 FHAD includes No 
Name CreekName Creek

 Alternatives Report 
expected in December

Master Planning 
Program

PLANS THAT WERE 
STARTED IN 2011
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Cheery Creek Alternatives Analysis Study Area
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Sand Creek MDP and FHAD Study Area
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Happy Canyon MDP and FHAD Study Area


