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PROJECT: Piney Cr. Stabilization (Tower to Liverpool)

DEscrIPTION: Design and
construction of stream :
stabilization of Piney Creek. «1 =
UDFCD joint project. ;

BUDGET: $550,000

STATUS: Construction
underway

CHANGE SINCE LAST REPORT:
CONSTRUCTION 70% COMPLETE

MILESTONES
Construction Completion: April 2011

PROJECT NAME: PINEY CREEK (TOWER TO LIVERPOOL)
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PROJECT NAME: PINEY CREEK (TOWER TO LIVERPOOL)

PROJECT: West Toll Gate Creek at Foxhill Park

DEscrIPTION: Design and
construction of stream
stabilization improvements |-
BUDGET: $350,000

STATUS: CONSTRUCTION
UNDERWAY

CHANGE SINCE LAST REPORT:
CONSTRUCTION 50% COMPLETE

MILESTONES
Construction Completion: April 2011
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PrROJECT NAME: WEST TOLLGATE

e

PrROJECT NAME: WEST TOLLGATE




PROJECT: Lone Tree Creek Pond L-1 West

DESCRIPTION: Design and
construction of the
regional stormwater pond.
BUDGET: $225,000

Status: Final design
complete; Section 404
Permit acquired.

CHANGE SINCE LAST REPORT:
Contract Awarded March 4, 2011

MILESTONES:
Construction Start: April 4, 2011
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